COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2018

ESTI MATE SUMVARY 20: 47: 41
CONTI D 22311 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22311-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TIME ALLOW 9/ 26/ 2018 FI XED COVPLETI ON DAl
PR MONUVENT CREEK BRANCH PERCENT TIME:  55.92 ORI G TIME ALLOW 6/ 15/2018 FI XED COVPLETI ON DAT
PRQJECT NO. ER0252- 466
PR MONUMENT CREEK BRANCH
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 06/ 25/ 2018 DATE TI ME STARTED 02/28/2018
7353 S. EAGLE STREET DATE LET 01/ 11/ 2018 DATE WORK BEGAN  03/10/2018
DATE AWARDED 02/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 02/ 28/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,903, 340.78 PARTI Cl PATI NG $ 594, 350. 54 $ 210, 075. 11
AWARD PRQIECT AMT: $ 1,348, 026.50 NON- PARTI Cl PATI NG 910. 00 0.00
PERCENT COMPLETE: 31.27% TOTAL EARNI NGS 595, 260. 54 210, 075. 11
FUNDS AVAI LABLE: $ 1,308,080.24 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 595, 260. 54 210, 075. 11
TOTAL CLAI M5 $ 0.00 RETAI NAGE -15, 671. 30 -6, 302. 26
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 579, 589. 24 203, 772. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 579, 589. 24 203, 772. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 203, 772. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00010

0015 202-00023

0020 202-00037

0025 202-01130

0030 202-04002

0035 203-00060

0040 203-00100

0045 206-00510

0050 207-00205

0055 207-00310

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Enbanknment Protector Type 3

Renoval of End Section

*Renoval of Guardrail Type 3

Cl ean Cul vert

*Enbankment Material (Conplete In Place)

Mick Excavation

*Filter Material (Cl ass A)

Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
ACRE
6, 000. 00000
54. 000
EACH
220. 00000
1. 000
EACH
1, 500. 00000
2.000
EACH
150. 00000
550. 000
LF
5. 00000
4.000
EACH
1, 500. 00000
6, 495. 000
oy
14. 00000
500. 000
cy
11. 00000
165. 000
oy
82. 00000
2,296. 000
cy
10. 00000
380. 000
oy

11. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

53. 000
1. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 250. 000
2, 045. 000
5, 295. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

378. 000
2.000
380. 000
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ESTI MATE RUNO7/17/ 2018

220.

28, 630.

22.

.00

.00

.00

.00

.00

00

.00

.00

.00

20:47: 41

AMOUNT

24, 000.

11, 880.

74, 130.

4, 180.

00

00

.00

.00

.00

.00

00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00008

0065

208- 00041

0070

208- 00045

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00207

0100

212-00006

0105

212-00028

0110 212-00032

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Erosion Log Type 2 (12 Inch)

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

Er osi on Control

Managenent

*Seedi ng (Native)

*Seedi ng (Wetl ands)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 500. 000
LF
5. 00000
4. 000
EACH
720. 00000
2.000
EACH
910. 00000
2.000
EACH
3, 100. 00000
250. 000
HOUR
37. 00000
250. 000
HOUR
110. 00000
160. 000
HOUR
170. 00000
60. 000
DAY
48. 00000
4.300
ACRE
800. 00000
0. 100
ACRE
11, 500. 00000
4.300
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 826. 000
0. 000

1, 826. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

. 000
50. 000
. 000

56. 000
1. 000
57. 000

0. 000
0. 000
0. 000

16. 000
5. 000
21. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,850

110

240.

.00

.00

.00

.00

00

00

.00

.00

.00

.00

20:47: 41

AMOUNT

9, 130

910

3,100

7,992

6,270

1,008

00

.00

00

00

00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 213-00004

0120

213- 00061

0125

213- 00705

0130

214-00210

0135

214- 00504

0140

214- 01010

0145

216- 00303

0150

506- 00030

0155

506- 00212

0160

506- 00412

0165 603-50015

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

*Landscape Boul der (Speci al)

*Deci duous Tree (1 Inch Caliper)

*Evergreen Tree (4 Foot) (Ball

and Burl ap)

*Brush Layer Cutting

*Turf Reinforcenment Mat (Cl ass 3)

*Grouted Riprap

Riprap (12 Inch)

Soi |

Ri prap (12 Inch)

15 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.300
ACRE
840. 00000
427. 000
LB
2.50000
150. 000
EACH
250. 00000
31. 000
EACH
380. 00000
23.000
EACH
550. 00000
300. 000
EACH
5. 50000
250. 000
sy
9. 00000
243. 000
cy
150. 00000
498. 000
cy
94. 00000
951. 000
cy
83. 00000
43.000
LF

77.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
192. 000
192. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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28, 800

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

20:47: 41

AMOUNT

28, 800

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 604-39000

0175 606-00301

0180 606-01340

0185 606- 02003

0190 607-11525

0195 609-60011

0200 615-00030

0205 624-27037

0210 624-27049

0215 625-00000

0220 626- 00000

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

Manhol e Speci al

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Fence (Plastic)

*Curb Type 6 (Section M

Enbanknent Protector Type 3

36 Inch Drainage Pipe (Class 7) (Conplete In Place)

48 I nch Drainage Pipe (Class 7) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
590. 00000
550. 000
LF
27.00000
1. 000
EACH
1, 700. 00000
1. 000
EACH
3, 400. 00000
800. 000
LF
2. 60000
605. 000
LF
10. 00000
1. 000
EACH
1, 200. 00000
250. 000
LF
99. 00000
172. 000
LF
150. 00000
1. 000
LS
25, 000. 00000
1. 000
LS

133, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 750
0. 250
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

727.000
0. 000
727.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

250. 000
0. 000
250. 000

172. 000
0. 000
172. 000

0. 380
0. 220
0. 600

0.548
0. 000
0.548
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147.

5,500

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

20:47: 41

AMOUNT

590.

1, 890

24,750

25, 800

15, 000

72,884

00

.00

.00

.00

20

.00

.00

00

00

00

00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22311-BI D
PRQIECT ER0252- 466 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 630-00007 *Traffic Control Inspection 186. 000
DAY
120. 00000
0230 630-00012 *Traffic Control Managenent 12. 000
DAY
760. 00000
0235 630-80341 *Construction Traffic Sign (Panel Size A) 22.000
EACH
58. 00000
0240 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000
EACH
76. 00000
0245 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000
Type
ype) EACH
1, 200. 00000
0250 630- 80360 *Drum Channel i zi ng Device 59. 000
EACH
47. 00000
0255 700- 70010 F/ A M nor Contract Revisions 109, 115. 400
FA
1. 00000
0260 700-70016 F/ A Fuel Cost Adj ustnment 20, 000. 000
FA
1. 00000
0265 700- 70023 F/ A On-The-Job Trai nee 640. 000
FA
1. 00000
0270 700-70380 F/ A Erosion Control 0. 000
FA
1. 00000
0400 700- 70002 F/ A ANTI Cl PATED CMO 150, 797. 390
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

69. 000
21. 000
90. 000

7.000
0. 000
7.000

11. 000
0. 000
11. 000

27.500
0. 000
27.500

0.500
0. 000
0.500

29.500
0. 000
29. 500

0. 000
0. 000
0. 000

0. 000
647. 050
647. 050

0. 000
404. 000
404. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,520

647.

404.

00

.00

.00

.00

.00

.00

.00

.00

.00

20:47: 41

AMOUNT

10, 800

5,320

638.

2,090

600.

1, 386.

647.

404.

00

00

00

00

00

50

.00

05

00

.00

.00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22311-BID ESTI MATE RUNO7/17/2018
PRQIECT ER0252- 466 ESTI MATE NO 0004 20:47: 41
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0405 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0410 630-80001 *Fl ashi ng Beacon (Portable) 6. 000 2.000
EACH 0. 000 0. 00
955. 00000 2.000 1, 910. 00
0415 630-85041 *Mbbi | e Attenuator 10. 000 3. 000
DAY 0. 000 0. 00
550. 00000 3. 000 1, 650. 00
0420 202-00250 *Rermoval of Pavenment Marking CMO#3 35, 000. 000 2,393. 330
SF 0. 000 0. 00
1. 40000 2,393. 330 3, 350. 66
0425 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) CMO#3 37. 000 0. 000
GAL 0. 000 0. 00
399. 00000 0. 000 0. 00
0430 627-00011 *Pavement Marking Paint (Waterborne) CMO#3 135. 000 71.000
GAL 0. 000 0. 00
85. 34000 71.000 6, 059. 14
0435 630-80370 Conc Barrier (Tenp) CMO#3 1, 716. 000 828. 000
LF 0. 000 0. 00
45. 00000 828. 000 37, 260. 00
0440 630-80371 Reset Concrete Barrier (Tenp) CMO#3 1, 716. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0445 630-85011  *lnpact Attenuator (Tenporary) CMO#3 120. 000 12. 000
DAY 11.000 1, 375. 00
125. 00000 23.000 2,875.00
0450 632-00000 Ni ght Work Lighting CMO#3 1. 000 0. 500
LS 0. 000 0. 00
38, 053. 40000 0. 500 19, 026. 70
0455 626-01103 *Public Info Services (Tier 111) CMO#4 1. 000 0. 297
LS 0. 158 3, 155. 97
19, 974. 50000 0. 455 9, 088. 40



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22311-BID ESTI MATE RUN 07/ 17/ 2018
PRQJECT: ER0252- 466 ESTI MATE NO. 0004 20: 47: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 630-80380 *Traffic Cone SMCO#006/ MCR 100. 000 50. 000
EACH 0. 000 0. 00
8. 59000 50. 000 429. 50
0463 208- 00300 Tenporary Bernms SCMO# 008/ MCR# 2 3, 000. 000 722.000
LF 705. 000 4,935. 00
7.00000 1,427.000 9, 989. 00

CAT 0200 CURRENT AMI $ 1, 386, 886.09 $ 78,556.52% 430, 838.15
CAT NO0300 STRUCTURES

0275 202-00150  Renoval of Wall 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0280 203-00100 Mick Excavation 103. 000 0. 000
cY 0. 000 0. 00
11. 00000 0. 000 0.00
0285 206- 00000 Structure Excavation 350. 000 0. 000
cY 0. 000 0. 00
5. 50000 0. 000 0. 00
0290 206- 00065 *Structure Backfill (FlowFill) 58. 000 40. 000
cY -40. 000 -8, 800. 00
220. 00000 0. 000 0.00
0295 206- 00100 Structure Backfill (Cass 1) 281. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0300 518-00106 Waterstop (6 Inch) 27.000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0305 601-03030 Concrete Class D (Box Cul vert) 89. 000 0. 000
cY 0. 000 0. 00
740. 00000 0. 000 0. 00
0310 602-00000 *Rei nf orcing Steel 12, 040. 000 0. 000
LB 0. 000 0. 00

0. 90000 0. 000 0.00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22311-BID ESTI MATE RUN 07/ 17/ 2018
PRQJECT: ER0252- 466 ESTI MATE NO. 0004 20: 47: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0311 700-70426 F/ A Stabilization SCMO#009/ Struct# H 17- AG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMT $  115,537.00$ -8,800.00% 0. 00

CAT NO0301 STRUCTURES

0315 202-00150 Renoval of Vall 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0320 203-00100  Mick Excavation 112. 000 31. 000
cY 0. 000 0. 00
11. 00000 31. 000 341. 00
0325 206- 00000 Structure Excavation 276. 000 18. 000
cY 0. 000 0. 00
5. 50000 18. 000 99. 00
0330 206- 00065 *Structure Backfill (FlowFill) 40. 000 0. 000
cy 40. 000 8, 800. 00
220. 00000 40. 000 8, 800. 00
0335 206-00100 *Structure Backfill (Cass 1) 286. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0340 206-01781  Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0345 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
17, 500. 00000 0. 000 0.00
0350 518-00106 Waterstop (6 Inch) 11. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0355 601-03030 *Concrete Cass D (Box Culvert) 108. 000 13.840
cY 0. 000 0. 00

740. 00000 13. 840 10, 241. 60



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 22311-BI D ESTI MATE RUN 07/ 17/ 2018
PRQIECT ER0252- 466 ESTI MATE NO 0004 20:47: 41
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 STRUCTURES
0360 602-00000 *Reinforcing Steel 9, 335. 000 1, 136. 000
LB 0. 000 0.00
0. 90000 1, 136. 000 1, 022. 40
0361 700-70426 F/ A Stabilization SCMO#009/ Struct# H 17-1 3, 983. 660 0. 000
FA 3, 983. 660 3, 983. 66
1. 00000 3, 983. 660 3, 983. 66
0462 900- 00006 Added Item (Dol lar)/ CBC Repair/ SCMO#7 2,100. 440 0. 000
DOL 2,100. 440 2,100. 44
1. 00000 2,100. 440 2,100. 44
CAT 0301 CURRENT AMT $ 163,979.60 % 14,884.10% 26, 588. 10
CAT NO0302 STRUCTURES
0365 203-00100 Mick Excavation 280. 000 19. 000
cY 148. 000 1, 628. 00
11. 00000 167. 000 1, 837.00
0370 206-00000  Structure Excavation 909. 000 140. 000
cY 558. 000 3, 069. 00
5. 50000 698. 000 3,839.00
0375 206-00100 Structure Backfill (Cdass 1) 918. 000 0. 000
cY 168. 000 7,560. 00
45. 00000 168. 000 7,560. 00
0380 601-03030 Concrete Class D (Box Cul vert) 124. 000 0. 000
cY 44. 000 32, 560. 00
740. 00000 44.000 32,560. 00
0385 601-03050 Concrete Class D (Wall) 68. 030 12. 210
CcY 55. 820 47, 447. 00
850. 00000 68. 030 57, 825. 50
0390 602-00000 *Rei nforcing Steel 16, 510. 000 147. 000
LB 12, 196. 000 10, 976. 40
0. 90000 12, 343. 000 11, 108. 70
0391 700-70426 F/ A Stabilization SCMO#009/ M nor Structures 22,194. 090 0. 000
F A 22,194. 090 22,194. 09
1. 00000 22,194. 090 22,194.09
CAT 0302 CURRENT AMT $ 236,028.09 % 125,434.49 % 136, 924. 29



DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 11
ESTI MATE RUNO07/17/ 2018

CONTI D: C22311

PCN: 22311-BID

PRQIECT ER0252- 466

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
910. 00000 1. 000

CAT 0400
PRQIECT TOTAL

CURRENT AMI  $

CURRENT AMT $ 1,903,340.78$

20: 47: 41
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
910. 00
0.00$ 910. 00
210,075.11$ 595, 260. 54



